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INFORMATION AND MANAGEMENT SUPPORT STAFF
WEEKLY REPORT FOR PERIOD ENDING 07 MARCH 1984

1. Progress Report on Tasks Assigned by the DCI/DDCI:

No tasks assigned during this reporting period.

2. ltems or Events of Major Interest that have Occurred
During the Preceding Week:

a. DAS - A cable to AMCA, requesting approval to
establish this site as a test bed for Logistics
personal computer applications, was coordinated and
forwarded 5 March. A meeting between DAS/IMSS, OL/SS,
0S/1ISSG, CRAFT, OC and ODP is tentatively scheduled
for 20 March. This meeting will serve to identify
project issues relative to security, support, hardware

and sparing, potential AFT relationships and other
related concerns.

The Chief/IMSS chaired a meeting of key DAS per-
sonnel, 6 March. Organizational, technical and
staffing topics were discussed at length and several
action items were levied.

OL/ADP terminal requirements for FY-86 and out
years were prepared and submitted to the DDA/ADP
Control Officer, 7 March. These requirements are,
in reality, estimates and are not "locked in" when
their respective purchasing cycles occur.

Hopefully, ODP will provide some portion of these
requirements without cost to OL.

b. LIMS - The Preliminary Design Review (PDR) for
the LIMS Project was conducted during the period
28 February--2 March. Over 100 individuals repre-
senting various components within OL, OF, ODP and
GIG attended this review. Booz-Allen & Hamilton, (BAH)
the LIMS development contractor, used prepared terminal
display screens (menus) to describe how LIMS will work.
Active audience participation surfaced areas of concern
that BAH will investigate further.

The review was considered a success and the
government caucus agreed that the project should move
forward with the detailed design of work package one.
This first work package, consisting of electronic
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SUBJECT: 1IMSS Weekly Report for Period Ending 7 March 1984

requisitioning, will undergo a critical design review
in May 1984, and will become operational in
February 1985.

As a result of the Bar Coding briefing presented
at the LIMS Preliminary Design Review, BAH will be
tasked to design this capability into LIMS. Rather
than wait for LIMS or try to modify the current ICS
system to accommodate Bar Code inputs, representatives
of the Logistics Systems Division (LSD), ODP, will
meet with members of the Supply Division to determine
t thod of getting a Bar Code program underway

25X1 aaiIDESLmTDepot. LSD representatives will be respon-
sible for ensuring that whatever is done in this area
will be compatible with the LIMS design.
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Technical Group/DAS/IMSS/0L
WEEKLY STATUS REPORT
Week of 27 February - 02 March 1984

Major Activities During the Past Week:
A. Support to OL:

P&PD (Printing & Photography Division Tasks). Work was
begun on gathering requirements for a new overtime and leave
tracking system. Meetings were held with P&PD branch chiefs to
discuss requirements which can not be met by the current system,
Work will continue on this task the week of 5 March.

(V)

ICS (Inventory Control System). SUS-REQMNP has been modified
to correct problems with stock override and is currently
undergoing testing on MRS1. The change will hopefully prevent a
stock override being input to the SUSPENSE file. This will then

allow backorders to process correctly. [:::::::] (V)

ACM (Agency Copier Management System). A modification was
made to the copier file update program to correct a problem with
the calculation of monthly rental and maintenance charges. Due to
a PL/I data type conversion problem, these values had been off by
1 cent. | ) (V)

EXDINR (Executive Dining Room System). A followup
investigation of the problems reported with the Executive Dining
Room System (EDR) revealed that no errors existed in the system
source code. The problems reported the week of 20 Fehruary were
due to user error in the inputting of adjustment transactions. A
meeting was held with the user to explain the proper procedure for
recording adjustments. (U)

In an effort to organize the system, EDR software and data
files were placed on separate minidisks. All software was added
to the PANVALET program library system. ‘ ‘(U)

General Items:

A. Support to OL:

TRAINING. | lattended the
"RAMIS Report Writing IT™ course at Ames on 27 February - 2 March.
(u) '
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PAGE 2
Problems:
Mone to report.
Upcoming Events:

None to report.
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